

# F-16 MULTI TASK TRAINER (MTT) (Hoskins/Sieverding)

## DESCRIPTION OF EFFORT

Sustain and improve F-16 MTTs at Ft. Worth, Luke, Hill and Homestead. Provide MTT upgrades to full tactical training capability (including SCU5, SCU6) and upgrades. Transition sustainment to F-16 MTT RePO Support in FY 04. Analyze requirements and manage cost effective entry into DMT environment. Replace old IGs with new PC-IGs. Add PC-IG and display to Luke Hot-Swap Spare for Training Assessment. Use old IG as spares for other Sites.

## QUICK LOOK SCHEDULE

Task Name	2003		2004				2005				2006
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1
<b>F16 MTT Program</b>											
<b>F-16 Sustainment/TSC</b>						2/15					
<b>Sustainment transition to common core</b>						4/1					
<b>F16 MTT S/W Conc Upd Overall</b>	6/30										
<b>SCU 5.0 Overall</b>	6/30						9/23				
<b>SCU 6.0 Concurrency Schedule</b>				4/8							
<b>Luke 2nd Device</b>			4/1							11/30	

## ISSUES

- Shortfall in Block 30 high fidelity flight simulators
- ANG plan to use Govt.-owned common core S/W from AFRC MTTs and IGS Approach for their DMT Entry Plan
- Retain Luke TSC for H/W CLS/Sustainment

## ACTION ITEMS

- Develop FY 05 Common Core Support strategy; secure ANG participation and ACC coordination
- Coord DMT options/requirements w/ACC & ANG

## FUNDING

Source	Prior	FY03	FY04	FY05	TOTAL
<b>0592</b>	0.06M	0.34M*	50K	50K	0.5M
<b>0582</b>	0.35M	0.22M	0.25M	0.61M**	1.43M
<b>0591</b>	0.39M	0.22M	0.25M	0.25M	1.11M

\*Includes NGREA \$300K for PC-IG and display mod to Hot-Swap (2<sup>nd</sup> Device) at Luke

\*\* Includes \$360K for SCU6 changes to displays and throttle/grip